
444 Appleyard Drive 

Tallahassee, Florida 32304-2895 

 850.2016200  www.tcc.fl.edu 

March 21, 2022 

M  E  M  O  R  A  N  D  U  M 

TO: Jim Murdaugh, Ph.D. 
President 

FROM: Barbara Wills, Ph.D.     
Vice President for Administrative Services and Chief Business Officer 

SUBJECT: Guaranteed Maximum Price – TCC Ghazvini Center for Healthcare Education 
Nursing Simulation Lab Renovations Project 

Item Description 
This item requests approval of the Guaranteed Maximum Price (GMP) contract for the TCC 
Ghazvini Center for Healthcare Education Nursing Simulation Lab Renovations Project. 

Overview and Background 
This project includes partial renovations to the Ghazvini Center for Healthcare Education 
(GCHE) Building in order to expand the Nursing Simulation Center to accommodate growth 
of the Nursing Program. TCC has outgrown the existing facility space and plans to expand 
into the auditorium in order to increase education of nursing students and to meet community 
demand. This project is located on TCC’s Ghazvini Center for Healthcare Education Campus 
(Site 5), located at 1528 Surgeons Drive Tallahassee, Florida, 32308. 

The requirements for the GMP solicitation process were reviewed and completed by Allstate 
Construction, Inc. The bid specifications were approved by TCC and Allstate Construction, 
Inc. As a result of the solicitation, the Guaranteed Maximum Price (GMP) for the construction 
of the TCC Ghazvini Center for Healthcare Education Nursing Simulation Lab Renovations 
Project is $2,297,748, and supporting documents are attached. 

Funding/ Financial Implications  
The GMP construction contract is funded by the Higher Education Emergency Relief Fund – 
Institutional / HEERF I (CARES ACT), Federal Award Id Number: P425F200332. 

Past Actions by the Board  
The Board approved the Construction Manager at Risk (CMAR) selection for this project at 
the January 18, 2022 BOT meeting. 

Recommended Action 
Approve the Guaranteed Maximum Price Contract from Allstate Construction, Inc., for the 
TCC Ghazvini Center for Healthcare Education Nursing Simulation Lab Renovations Project.



This page is left intentionally blank. 



Tallahassee Community College 
Ghazvini Center Nursing Simulation Renovation 

Guaranteed Maximum Price (GMP) 



GENERAL CONTRACTING   |   CONSTRUCTION MANAGEMENT   |   DESIGN-BUILD 
5718 TOWER ROAD   |   TALLAHASSEE, FL   |   32303 

PHONE: 850-514-1004   |   FAX: 850-514-1206 
www.allstateconstruction.com  

March 2, 2022 

Trey Kimbrel 
Construction Services Manager 
Tallahassee Community College 
Email: Trey.Kimbrel@tcc.fl.edu  

Re:  GMP Submittal 

Project: TCC Ghazvini Center Nursing Simulation Renovation 
Tallahassee, FL 

Trey, 

Enclosed is our GMP Submittal for the above-referenced project.  This submittal is based on the 
documents listed in Section 5 and the clarifications in Section 2. 

We look forward to receiving TCC’s Activation on the construction phase of this project to begin the 
procurement process. 

Sincerely, 

ALLSTATE CONSTRUCTION, INC. 

Paul Arnaldo 
Preconstruction Manager 
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SECTION 1 – PROJECT SUMMARY

March 2, 2022 

Project Scope Overview 
• Convert current Auditorium space into Nursing Simulation Lab space
• Convert Outdoor Storage Room into Nursing Lab
• Lab & Classroom Renovations

Not Included (see Section 3 – Clarifications for more detail) 
• Medical headwall units are furnished by others and installed by Contractor.
• Furniture is furnished by others and not included.
• Demountable partitions are furnished and installed by others.
• Non-Functional plumbing fixtures are furnished and installed by others.
• Network/Telecom equipment is by others and not included.
• Access control is by others and not included.
• Video surveillance system is by others and not included.

Pricing Summary 
• The total Guaranteed Maximum Price is $2,297,748.

Schedule 
• The duration from Notice to Proceed (NTP) and required permits to Substantial Completion is 195

calendar days.
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Allstate Construction, Inc. page 1 of 4 

SECTION 2 – CLARIFICATIONS

March 2, 2022 

Pricing for the above-referenced project is based on the referenced documents in Section 5, and the 

following clarifications. 

The intent of the clarifications is to provide a supplemental scope, design and pricing guide.  They are 

included to further the Team’s understanding of what is included in the scope of this project based on 

Allstate Construction’s interpretation of the design intent and shall take precedence over the Contract 

Documents to meet the proposed estimates for select means, methods, or materials represented in this 

cost estimate. 

General 
Subcontracts 
1. Construction Manager’s subcontractor form is used for subcontracts instead of an AIA form

(1.10/002000).

Bonds 
2. Guarantee bonds are not included (1.16, C/210100).
3. Not all subcontracts are bonded (1.3/006000).

Scheduling 
4. “PM Web” is not included (1.4, A/013200).

Permits 
5. State Fire Marshal, Leon County, City of Tallahassee and other governmental permits are not

included.

• (1.8/210100, 1.8/220100, 1.8/230100, 1.8/250100, 1.8/260100, 1.8/270100).

• (General Note-4/F-001, General Note-4/P-001, General Note-4/M-001, General Note-4/IC-001,
General Note-5/E-001, General Note-5/T-001).

6. “Additional drawings” for permitting are not included (General Note-5/G-002).

Surveying 
7. Certified as-built survey is not included (3.1, A/017300).

Sustainability 
8. Due to the nature of the work, 75% and 4-stream recycling is attempted but achievement is not

guaranteed (1.03/017419).
9. LEED registration fees, certification fees or documentation are not included (1.3, B/221116; 1.3,

C/221316).
10. Compliance with Georgia Peach Green Building Rating System is not included (1.3, B/072726; 1.3,

B/078413; 1.3, B/084113; 1.2, B/092900).

Insurance 
11. Insurance and payment & performance bond costs are lump-sum amounts.
12. If incurred, builder’s risk insurance deductibles are not included (8.3.18/Agreement).
13. Builder’s risk insurance coverage is limited to the contract amount.

• Builder’s risk insurance coverage is not included for existing structures (12.3/Agreement,
11.1.4.7/007200).

• Builder’s risk insurance coverage is not included for owner-furnished items (11.5.5.1/007200).



TCC Ghazvini Center Nursing Simulation Lab Renovations Section 2 
Tallahassee, FL Clarifications 

Allstate Construction, Inc. page 2 of 4 

General 
14. This GMP remains valid until March 28, 2022.
15. Construction Manager’s fee is 7% (TCC page 35 of 63) instead of 6% (7.2/Agreement).
16. Davis-Bacon Wage Determination Rates (publication date January 7, 2022) are attached.

Selective Demolition 
17. Asbestos, lead, mercury, PCB, mold, radon or other hazardous, toxic or pollutant materials survey,

testing or abatement is not included.
18. Structural engineering survey of existing building is not included (3.1, E/0241119).
19. Below-grade “exploratory demolition” is included (01/A-704).

Masonry 
20. Mock-ups are not included (1.3, D/042200).

Concrete 
21. Concrete foundation detail 01/A-704 does not match existing building drawing details 13/S-0.3 or

14/S-0.3.

• Concrete foundation and concrete slab allowance (labor and material) is included pending
“exploratory demolition” and design professional’s design.

22. Concrete sampling, moulding, curing and transporting must be done by the owner’s testing
laboratory’s ACI Certified Technicians (3.7, B, 6/033000) instead of by the contractor (3.7, B/033000)
(Concrete note 5/S-1.1).

Steel 
23. Steel fabrication is in accordance with AISC standards (1.3/051200).

• Fabrication by private, third-party AISC “certified” firms or members is not included (1.6,
B/051200).

• Steel testing is not included (1.6, B/051200).
24. Structural testing and inspecting is not included (by owner’s testing agency) (1.5, A/053100).

Cabinets 
25. Fabrication shop and installers comply with AWI standards, but are not AWI “QCP certified” (1.2, B,

4/064116; 1.3, C/064116; 1.2, B, 3/123623.13; 1.3C/123623.16).

Air Barriers 
26. Mock-ups are not included (1.4/072726).

Fire-Stopping 
27. Firestopping is installed in accordance with manufacturer’s instructions, the UL assembly and by a

manufacturer’s approved installer.

• Installation by FMG, UL or sole-source Hilti “approved” firm is not included (1.4, A/078413; 1.08,
B/078443).

Doors 
28. Hollow metal frame ceiling struts (2.6, A/081113; 3.3, B, 5/081113) appear to conflict with 07/G-004.

• Hollow metal frame ceiling struts are not included.
29. Hollow metal doors and framed are factory prime painted.  But, field finish painting is included instead

of factory finish painting (2.8, B/081113).
30. Control wiring for automatic door operators is not included (to be by owner’s access control

contractor) (Hardware Sets 1.0/087100).

Glass 
31. Black-out film may cause cracking at exterior windows (03/A-213, 07/A-503).
32. “Exterior” storefronts are not shown or included (1.1, A/084113).
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33. On-site water spray testing is not included (3.3/084113).
34. Signed-and-sealed submittals are not included (1.3, D, 1/084113).
35. Mock-ups are not included (1.4, F/084113).

CCU-ICU Doors 
36. CCU-ICU door manufacturer’s installation instructions require both “rigid support” and “adjacent

structure must not exceed deflection ratio of 1/8” per 16’-0””.

• Neither confirmation of the engineer-of-record’s structural design nor its redesign are included
(Note-1 on A/S-2.1).

37. Floor pivots are surface mounted (2.3, D, 3/084243) instead of recessed (1.2, A/084243; 3.2, C,
1/084243).

38. CCU-ICU grounding is not shown or included (3.3, C/084243).

Gypsum Board 
39. Seismic bracing is not included (3.4, E/092216; 3.5, E/092900).
40. Slip track and fire sealant (G0.0.4 & UL #465) is included instead of firestop tracks (2.1, D/092216).

Acoustical Ceilings 
41. Acoustical ceiling grid is exposed instead of concealed (1.1, A, 1/095123).
42. 9/16” grid is not shown or included (2.4, E/095123).

Flooring 
43. Tile allowance (material) is included pending locating of owner’s attic stock (Finish Schedule/A-701),

or a matching tile selected by Architect.  Existing floor tile is no longer available from manufacturer.
44. Mock-ups are not included (1.2, C/096500).

Acoustical Wall Panels 
45. Wood-veneer-faced acoustic wall panel allowance (labor and material) is included. Panels from

specified manufacturer are not available in custom sizes and field-modification is not feasible.

Specialties 
46. Neither furnishing nor installing medical headwalls or simulated medical headwalls are included (Nos.

E-1 & E-1.1 on Equipment Schedule/A-701) (RFI #3).  It is understood these are furnished by Owner.

Demountable Partitions 
47. Demountable “Dirtt” partitions are not included (102200).
48. Field-finishing of demountable “Dirtt” partitions is not included (2.7, B/102200).
49. Cabinets at demountable “Dirtt” partitions are not included.
50. Doors, frames and hardware at demountable “Dirtt” partitions are not included.
51. Appliances at demountable “Dirtt” partitions are not included.
52. Non-Functional Plumbing fixtures at demountable “Dirtt” partitions are not included.
53. “Power, data, plumbing and technology…”are not shown or included at demountable “Dirtt” partitions

(Note/A-214).

Fire Sprinkler 
54. Submittals are not signed-and-sealed by an engineer (1.9, A, 1, a/211313 versus 1.4, C/211313).
55. Pipe covers are not shown or included (2.5/211313).
56. 12-month maintenance service is not included (3.14/210100).

Plumbing 
57. Hanger submittals are not signed-and-sealed by an engineer (2.1, A/220529).
58. 12-month maintenance service is not included (3.14/220100).
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HVAC 
59. Relocating existing chiller is not shown or included (2.3, B, 4/015000).
60. One-year chemical supplies and service are not included (3.7, C/232113).
61. 12-month maintenance service is not included (3.14/230100, 3.14/250100, 3.14/250910).

Electrical 
62. Pending revised electrical drawings and revised hardware schedule will be handled through a

contingency modification (RFI #5).

Communications Cabling System 
63. 10% spare patch cords are included instead of 20% (RFI #14).
64. Cat-6 plenum rated cable is included instead of riser cable (RFI #15).
65. Cable trays are not included (RFI #16).  J-hooks are included.

Access Control System 
66. Card reader system, equipment, devices and cabling are not included (to be by owner’s access

control contractor) (Door Schedule/A-701, E-112, E-212) (Hardware Sets-1.0, -2.0, -8.0/087100).
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TCC Ghazvini Center - Nursing Simulation Renovation Section 3

Tallahassee, FL GMP Detailed Estimate

Group Phase Description Quantity Total Cost/Unit
Total

Amount

01000.000 GENERAL REQUIREMENTS

01310.000 Project Management & Coordination

Superintendent - 5 days/week 34.64 week 2,766.03 /week 95,815

Project Manager - 2 days/week 13.86 week 2,362.98 /week 32,751

Project Engineer - 2 days/week 13.86 week 1,883.75 /week 26,109

Operations Assistant - 2 days/week 13.86 week 1,646.74 /week 22,824

Project Director 3.00 week 3,559.26 /week 10,678

Safety 8.00 trip 500.00 /trip 4,000

Accounting - 2 hours/week 1.73 week 1,370.00 /week 2,370

  Project Management & Coordination 194,547

01310.200 Preconstruction Services

Bidding Services 1.00 lsum 17,607.85 /lsum 17,608

  Preconstruction Services 17,608

01311.000 Travel & Housing

Superintendent Vehicle 8.00 mnth 700.00 /mnth 5,600

Project Manager Vehicle 8.00 mnth 300.00 /mnth 2,400

  Travel & Housing 8,000

01322.600 Copying & Reproduction

Drawings & Specs 7.00 set 199.95 /set 1,400

Progress Reports - by E-Mail - lsum 0.00 /lsum 0

  Copying & Reproduction 1,400

01323.000 Photographic Documentation

Construction Photographs - by Cell Phone, by E-Mail - lsum 0.00 /lsum 0

Existing Conditions Video 1.00 lsum 107.50 /lsum 108

  Photographic Documentation 108

01330.000 Submittals

Coordination Drawings 40.00 hour 150.00 /hour 6,000

Submittals 4.00 x 200.00 /x 800

  Submittals 6,800

01350.000 Special Procedures

Security Service - Fire Watch - Not Included - lsum 0.00 /lsum 0

01410.000 Permits

Building Permit - Not Included - lsum 0.00 /lsum 0

01452.000 Testing Laboratory Services

Construction Materials Testing - Not Included - lsum 0.00 /lsum 0

Special (Threshold) Inspections - Not Included - lsum 0.00 /lsum 0

01510.000 Temporary Utilities

Temp Electricity Service - Use Owner's - lsum 0.00 /lsum 0

Temp Fire Protection 2.00 each 53.75 /each 108

Temp Telephone Service Connection 1.00 lsum 100.00 /lsum 100

Temp Telephone Service 8.00 mnth 75.00 /mnth 600

Cellular Telephone 8.00 mnth 80.00 /mnth 640

Copy-Scan-Fax Machine 1.00 each 102.12 /each 102

Temp Water Service - Use Owner's - lsum 0.00 /lsum 0

  Temporary Utilities 1,550

01523.000 Field Office

Office Trailer - Not Included - lsum 0.00 /lsum 0

Office Supplies 8.00 mnth 64.50 /mnth 516

Postage & Express 8.00 mnth 216.50 /mnth 1,732

First Aid & Safety Supplies 8.00 mnth 32.25 /mnth 258

  Field Office 2,506

01529.000 Sanitary Facilities

Temp Toilets 8.00 mnth 322.50 /mnth 2,580

Temp Hand Washing Stations 8.00 mnth 322.50 /mnth 2,580

Ice, Water, Cups 8.00 mnth 40.00 /mnth 320

  Sanitary Facilities 5,480

01560.000 Temporary Barriers

Temp Dust Barrier - Zip Wall 161.00 lnft 24.60 /lnft 3,961

Temp Dust Barrier - Sticky Mats 8.00 door 92.72 /door 742

Temp Doors - Not Included - lsum 0.00 /lsum 0

Temp Exterior Door Closures 1.00 each 1,318.00 /each 1,318

Temp Partitions - Not Included - lsum 0.00 /lsum 0

Temp Floor Protection 12,638.00 sqft 0.89 /sqft 11,254

Temp Signs 1.00 lsum 107.50 /lsum 108

Temp Elevator Wall & Floor Protection 1.00 each 537.50 /each 538
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TCC Ghazvini Center - Nursing Simulation Renovation Section 3

Tallahassee, FL GMP Detailed Estimate

Group Phase Description Quantity Total Cost/Unit
Total

Amount

01560.000 Temporary Barriers

Temp Fence - Not Included - lsum 0.00 /lsum 0

  Temporary Barriers 17,920

01580.000 Project Identification

Project Sign 1.00 each 400.00 /each 400

  Project Identification 400

01611.300 Software Licensing

Project Management Software 1.00 lsum 3,561.00 /lsum 3,561

  Software Licensing 3,561

01732.900 Cutting & Patching

Patching & Preparation 12,638.00 sqft 1.39 /sqft 17,578

  Cutting & Patching 17,578

01740.000 Cleaning

Dumpster Pull Fee 10.53 each 403.13 /each 4,245

Progress Cleaning 112.00 crhr 76.17 /crhr 8,531

Final Cleaning 12,638.00 sqft 0.97 /sqft 12,233

  Cleaning 25,009

01780.000 Closeout

As-Built CAD Documents 32.00 hour 150.00 /hour 4,800

  Closeout 4,800

  GENERAL REQUIREMENTS 307,265

02000.000 EXISTING CONDITIONS

02220.000 Existing Conditions Assesment

"Field Verify..." 40.00 hour 102.75 /hour 4,110

  Existing Conditions Assesment 4,110

02419.000 Selective Demolition

Selective Demolition 1.00 lsum 35,800.00 /lsum 35,800

Selective Demolition - Additional 1.00 lsum 7,100.00 /lsum 7,100

Selective Demolition - Exploratory 1.00 lsum 1,737.50 /lsum 1,738

  Selective Demolition 44,638

  EXISTING CONDITIONS 48,748

03000.000 CONCRETE

03310.000 Concrete

Concrete 1.00 lsum 29,547.00 /lsum 29,547

Concrete - Patching 1.00 lsum 5,115.00 /lsum 5,115

Concrete - Patching at Interior Planter Drains 1.00 lsum 300.00 /lsum 300

Allowance - Exterior Slab and Wall Foundation 1.00 lsum 3,000.00 /lsum 3,000

  Concrete 37,962

  CONCRETE 37,962

04000.000 MASONRY

04200.000 Masonry

Masonry 1.00 lsum 11,013.00 /lsum 11,013

Masonry - Cutting & Patching for HVAC 1.00 lsum 5,245.00 /lsum 5,245

  Masonry 16,258

  MASONRY 16,258

05000.000 METALS

05120.000 Structural Steel Framing

Structural Steel Framing - Bettinger (pending scope

confirmation)

1.00 lsum 45,000.00 /lsum 45,000

Structural Steel Framing - Difference to Jackson-Cook 1.00 lsum 4,500.00 /lsum 4,500

  Structural Steel Framing 49,500

  METALS 49,500

06000.000 WOOD & PLASTICS

06410.000 Architectural Cabinets

Cabinets 1.00 lsum 29,300.00 /lsum 29,300

  Architectural Cabinets 29,300

  WOOD & PLASTICS 29,300

07000.000 THERMAL & MOISTURE

07411.300 Metal Roofing

Metal Roofing - Hole-Sawing & Flashing 1.00 lsum 5,000.00 /lsum 5,000

  Metal Roofing 5,000

07421.300 Metal Wall Panels
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TCC Ghazvini Center - Nursing Simulation Renovation Section 3

Tallahassee, FL GMP Detailed Estimate

Group Phase Description Quantity Total Cost/Unit
Total

Amount

07421.300 Metal Wall Panels

ACM Wall Panels - Patching 1.00 lsum 25,000.00 /lsum 25,000

  Metal Wall Panels 25,000

07810.000 Sprayed Fireproofing

Sprayed Fireproofing - Patching 40.00 crhr 357.81 /crhr 14,313

  Sprayed Fireproofing 14,313

  THERMAL & MOISTURE 44,313

08000.000 OPENINGS

08110.000 Doors, Frames & Hardware

Doors, Frames & Hardware 1.00 lsum 67,350.00 /lsum 67,350

Ceiling Struts - Not Included - lsum 0.00 /lsum 0

  Doors, Frames & Hardware 67,350

08810.000 Glass & Glazing

Glass & Glazing 1.00 lsum 75,395.00 /lsum 75,395

Glazing Films 1.00 lsum 2,340.00 /lsum 2,340

  Glass & Glazing 77,735

  OPENINGS 145,085

09000.000 FINISHES

09290.000 Gypsum Board

Gypsum Board 1.00 lsum 228,400.00 /lsum 228,400

Gypsum Board - Patching 1.00 lsum 35,300.00 /lsum 35,300

Wall-Blocking & Patching at Window Blinds & Headwalls -

To be Confirmed

32.00 crhr 141.76 /crhr 4,536

EIFS - Patching 1.00 lsum 3,125.00 /lsum 3,125

Engineered Submittals - Signed & Sealed 1.00 lsum 4,500.00 /lsum 4,500

  Gypsum Board 275,861

09510.000 Acoustical Ceilings

Acoustical Ceiling 1.00 lsum 72,500.00 /lsum 72,500

Acoustical Ceiling - Disassemble & Re-Install 8,681.00 sqft 10.00 /sqft 86,810

  Acoustical Ceilings 159,310

09680.000 Flooring

Tile, Carpet & Resilient Flooring 1.00 lsum 33,332.00 /lsum 33,332

Allowance - Tile Floor & Base Material 143.00 feet 15.00 /feet 2,145

  Flooring 35,477

09840.000 Acoustical Wall Panels

Allowance - Acoustical Wall Panels 1.00 lsum 50,000.00 /lsum 50,000

  Acoustical Wall Panels 50,000

09910.000 Painting

Painting 1.00 lsum 17,724.00 /lsum 17,724

  Painting 17,724

  FINISHES 538,372

10000.000 SPECIALTIES

10050.000 Specialties

Building Accessories lsum /lsum

Building Accessories - Material 1.00 lsum 75,123.23 /lsum 75,123

Building Accessories - Labor 1.00 lsum 6,750.00 /lsum 6,750

  Specialties 81,873

10221.900 Demountable Partitions

Demountable Partitions - Not Included lsum /lsum

Non-Functional Plumbing Fixtures - Furnished by Others -

Not Included

- lsum 0.00 /lsum 0

10250.000 Service Walls

Medical Headwall Units - Furnished By Others - Not

Included

each /each

Mount Headwalls - Labor 32.00 crhr 146.80 /crhr 4,698

  Service Walls 4,698

  SPECIALTIES 86,571

11000.000 EQUIPMENT

11521.300 Projection Screens

Projection Screens 3.00 each 483.35 /each 1,450

  Projection Screens 1,450

  EQUIPMENT 1,450

12000.000 FURNISHINGS
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TCC Ghazvini Center - Nursing Simulation Renovation Section 3

Tallahassee, FL GMP Detailed Estimate

Group Phase Description Quantity Total Cost/Unit
Total

Amount

12210.000 Window Treatment

Window Shades - A Blind Decor - Pending Scope Review 1.00 lsum 3,478.46 /lsum 3,478

Window Shades - Difference to IFS 1.00 lsum 8,513.17 /lsum 8,513

  Window Treatment 11,992

12510.000 Office Furniture

Remove, Store & Then Re-Set Existing FF&E - Not

Included

40.00 crhr 140.00 /crhr 5,600

  Office Furniture 5,600

  FURNISHINGS 17,592

21000.000 FIRE PROTECTION

21130.000 Fire Sprinkler System

Fire Sprinkler System 1.00 lsum 28,522.00 /lsum 28,522

Fire Sprinkler System - Engineer Directed 1.00 lsum 2,847.00 /lsum 2,847

Fire Sprinkler System - Maintenance Service - Not

Included

lsum /lsum

  Fire Sprinkler System 31,369

  FIRE PROTECTION 31,369

22000.000 PLUMBING

22010.000 Plumbing

Plumbing & Medical Gas System 1.00 lsum 178,620.00 /lsum 178,620

Plumbing & Medical Gas System - Maintenance Service -

Not Included

lsum /lsum

  Plumbing 178,620

  PLUMBING 178,620

23000.000 HVAC

23010.000 HVAC

HVAC 1.00 lsum 131,113.00 /lsum 131,113

HVAC - Maintenance Service - Not Included lsum /lsum

  HVAC 131,113

23059.000 Testing, Adjusting & Balancing

Testing, Adjusting & Balancing - in HVAC - lsum 0.00 /lsum 0

"Meeting" Payment to H2 Engineering 8.00 hour 120.00 /hour 960

  Testing, Adjusting & Balancing 960

23090.000 HVAC Control System

HVAC Control System - in HVAC - lsum 0.00 /lsum 0

"Testing & Inspecting Allowance" to H2 Engineering 1.00 lsum 3,000.00 /lsum 3,000

  HVAC Control System 3,000

  HVAC 135,073

26000.000 ELECTRICAL

26010.000 Electrical

Electrical 1.00 lsum 219,873.00 /lsum 219,873

Electrical - Maintenance Service - Not Included lsum /lsum

  Electrical 219,873

27100.000 Communications Cabling System

Communications Cabling System 1.00 lsum 41,837.00 /lsum 41,837

  Communications Cabling System 41,837

27400.000 Audio-Video System

Audio-Video System 1.00 lsum 79,756.54 /lsum 79,757

  Audio-Video System 79,757

28100.000 Access Control System

Access Control System - Not Included - lsum 0.00 /lsum 0

28230.000 Video Surveillance System

Video Surveillance System - Not Included - lsum 0.00 /lsum 0

28310.000 Fire Alarm System

Fire Alarm System - in Electrical - lsum 0.00 /lsum 0

  ELECTRICAL 341,467

31000.000 SITE

31230.000 Excavation & Fill

Discard Spoils 1.00 load 300.00 /load 300

  Excavation & Fill 300

31311.600 Termite Treatment

Termite Treatment - in Concrete 2.00 trip 215.00 /trip 430
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TCC Ghazvini Center - Nursing Simulation Renovation Section 3

Tallahassee, FL GMP Detailed Estimate

Group Phase Description Quantity Total Cost/Unit
Total

Amount

  Termite Treatment 430

  SITE 730

Estimate Totals

TCC Ghazvini Center - Nursing Simulation Renovation Section 3

Tallahassee, FL GMP Detailed Estimate

Description Amount Totals Rate

Gen Liability - Div 1 1,709 0.705 %

Gen Liability - Subcontracts 2,412 0.143 %

Gen Liability - Div 2-33 1,183 11.269 %

Bldrs Risk Insurance  page 39, 44, 59, 62/63 13,786 0.600 %

P&P Bond 16,406

Construction Contingency page 38/63 102,258 5.000 %

Construction Manager's Fee page 35/63 150,320 7.000 %

Total 2,297,748

Allstate Construction 3/2/2022 Page 5



TCC Ghazvini Center Nursing Simulation Renovation Section 4 
Tallahassee, FL Schedule 

Allstate Construction, Inc. page 1 of 1 

SECTION 4 – SCHEDULE

March 2, 2022 

The duration from NTP and required permits to Substantial Completion is 195 calendar days. 

See attached construction schedule for detail. 



Act
ID

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

JAN

2022

FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Preconstruction

1000 Receive 100% Documents 0 0 25JAN22 A

1010 Plans out to Bidders 0 0 28JAN22 A

1020 Pre-Bid Meeting 1d 1d 02FEB22 02FEB22

1030 Sub Bids Due 0 0 15FEB22

1040 Scope Reviews/ GMP 13d 13d 16FEB22 04MAR22

1050 Owner Review 11d 11d 07MAR22 21MAR22

1060 Board Approval 0 0 21MAR22

Material Procurement

1070 Issue Subcontracts 5d 5d 22MAR22 28MAR22

1080 Building Permit 45d 45d 16FEB22 19APR22

1089 Headwall Unit Bidding (Owner) 45d 45d 27JAN22 30MAR22

1090 Headwall Unit Procurement (Owner) 60d 60d 31MAR22 22JUN22

1100 HVAC Procurement 30d 30d 29MAR22 09MAY22

1110 Flooring Procurement 40d 40d 29MAR22 23MAY22

1120 Electrical Equipment & Fixtures Procurement 30d 30d 29MAR22 09MAY22

1130 Doors, Frames, & Hardware Procurement 40d 40d 29MAR22 23MAY22

1390 DRITT System Procurement 60d 60d 29MAR22 20JUN22

Construction
Level 01
1140 Notice to Proceed 1d 1d 20APR22 20APR22

1150 Pre-Construction Meeting 1d 1d 21APR22 21APR22

1160 Mobilization 1d 1d 22APR22 22APR22

1170 Wall & Floor Protection 2d 2d 25APR22 26APR22

1180 MEP Demoltion 3d 3d 27APR22 29APR22

1190 Wall, Ceilings, Flooring & Door Demol 2d 2d 02MAY22 03MAY22

1200 Plumbing Rough-in 3d 3d 04MAY22 06MAY22

1210 Electrical In-Wall Rough-in 3d 3d 04MAY22 06MAY22

1220 Wall Hang & Finish 5d 5d 09MAY22 13MAY22

1230 Prime & First Coat Painting 2d 2d 16MAY22 17MAY22

1240 Ceiling Grid 1d 1d 18MAY22 18MAY22

1250 Electrical Rough-in/Trim out 3d 3d 19MAY22 23MAY22

Receive 100% Documents

Plans out to Bidders

Pre-Bid Meeting

Sub Bids Due

Scope Reviews/ GMP

Owner Review

Board Approval

Issue Subcontracts

Building Permit

Headwall Unit Bidding (Owner)

Headwall Unit Procurement (Owner)

HVAC Procurement

Flooring Procurement

Electrical Equipment & Fixtures Procurement

Doors, Frames, & Hardware Procurement

DRITT System Procurement

Notice to Proceed

Pre-Construction Meeting

Mobilization

Wall & Floor Protection

MEP Demoltion

Wall, Ceilings, Flooring & Door Demol

Plumbing Rough-in

Electrical In-Wall Rough-in

Wall Hang & Finish

Prime & First Coat Painting

Ceiling Grid

Electrical Rough-in/Trim out

Start date 20JAN22

Finish date 06DEC22

Data date 27JAN22

Run date 28JAN22

Page number 1A

© Primavera Systems, Inc.

Allstate Construction, Inc.

TCC Ghazvini - Nursing Simulation La

Early bar

Progress bar

Critical bar

Summary bar

Start milestone point

Finish milestone point



Act
ID

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

JAN

2022

FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

1260 Duct & Grille Installation 3d 3d 19MAY22 23MAY22

1270 Fire Sprinkler Trim out 5d 5d 19MAY22 25MAY22

1280 Ceiling Tile 1d 1d 26MAY22 26MAY22

1290 Flooring 3d 3d 27MAY22 31MAY22

1300 Doors & Hardware 1d 1d 01JUN22 01JUN22

1310 DRITT Modular Partition Installation 10d 10d 21JUN22 05JUL22

1320 Level 01 Inspection 0 0 05JUL22

Level 02 - Large Simulation Lab 265
1330 Flooring & Wall Protection 2d 2d 25APR22 26APR22

1340 Wall, Flooring, & Seating Demolition 5d 5d 27APR22 03MAY22

1350 MEP Demolition 5d 5d 04MAY22 10MAY22

1360 Ceiling Demolition 3d 3d 11MAY22 13MAY22

1370 Slab Demolition 5d 5d 16MAY22 20MAY22

1380 Underslab Rough-in 5d 5d 23MAY22 27MAY22

1400 Elevated Slab Framing 7d 7d 23MAY22 31MAY22

1410 Under Elevated Slab Rough-in 5d 5d 01JUN22 07JUN22

1420 Decking 5d 5d 08JUN22 14JUN22

1430 Concrete Pourback 5d 5d 15JUN22 21JUN22

1440 Wall Framing 5d 5d 22JUN22 28JUN22

1450 Electrical In-Wall Rough-in 10d 10d 29JUN22 13JUL22

1460 Plumbing In-Wall Rough-in 10d 10d 29JUN22 13JUL22

1470 Hang, Tape, & Finish Drywall 8d 8d 14JUL22 25JUL22

1480 Prime & 1st Coat Painting 3d 3d 26JUL22 28JUL22

1485 Above Ceiling Rough-in 15d 15d 29JUL22 18AUG22

1490 Ceiling Grid 5d 5d 19AUG22 25AUG22

1500 Electrical Ceiling Trim out 10d 10d 26AUG22 08SEP22

1510 HVAC Ceiling Trim out 10d 10d 26AUG22 08SEP22

1520 Fire Sprinkler Trim out 10d 10d 26AUG22 08SEP22

1530 Ceiling Tile 5d 5d 09SEP22 15SEP22

1540 Flooring 5d 5d 16SEP22 22SEP22

1550 Final Painting 3d 3d 23SEP22 27SEP22

1560 Doors & Hardware 2d 2d 28SEP22 29SEP22

1570 Casework Installation 3d 3d 28SEP22 30SEP22

1580 Curtain Tracks 2d 2d 28SEP22 29SEP22

1590 Head Wall Units 5d 5d 28SEP22 04OCT22

1595 Furniture Installation/ Commissioning (Owner) 20d 20d 05OCT22 01NOV22

Duct & Grille Installation

Fire Sprinkler Trim out

Ceiling Tile

Flooring

Doors & Hardware

DRITT Modular Partition Installation

Level 01 Inspection

Flooring & Wall Protection

Wall, Flooring, & Seating Demolition

MEP Demolition

Ceiling Demolition

Slab Demolition

Underslab Rough-in

Elevated Slab Framing

Under Elevated Slab Rough-in

Decking

Concrete Pourback

Wall Framing

Electrical In-Wall Rough-in

Plumbing In-Wall Rough-in

Hang, Tape, & Finish Drywall

Prime & 1st Coat Painting

Above Ceiling Rough-in

Ceiling Grid

Electrical Ceiling Trim out

HVAC Ceiling Trim out

Fire Sprinkler Trim out

Ceiling Tile

Flooring

Final Painting

Doors & Hardware

Casework Installation

Curtain Tracks

Head Wall Units

Furniture Installation/ Commissioning (Owner)

Start date 20JAN22

Finish date 06DEC22

Data date 27JAN22

Run date 28JAN22

Page number 2A
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Act
ID

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

JAN

2022

FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Level 02 - Skills Lab 204/Student Lounge
1600 Floor & Ceiling Protection 1d 1d 04MAY22 04MAY22

1610 MEP Demolition 5d 5d 05MAY22 11MAY22

1620 Walls, Ceiling, & Flooring Demolition 5d 5d 23MAY22 27MAY22

1630 Wall Framing 5d 5d 30MAY22 03JUN22

1640 Electrical & Plumbing Rough-in 10d 10d 06JUN22 17JUN22

1650 Hang, Tape & Finish Drywall 8d 8d 20JUN22 29JUN22

1660 Prime & 1st Coat 3d 3d 30JUN22 05JUL22

1670 Above Ceiling Rough-in 10d 10d 06JUL22 19JUL22

1680 Ceiling Grid 3d 3d 20JUL22 22JUL22

1690 Electrical Ceiling Trim out 7d 7d 25JUL22 02AUG22

1700 HVAC Trim out 7d 7d 25JUL22 02AUG22

1710 Fire Sprinkler Trim out 5d 5d 25JUL22 29JUL22

1720 Ceiling Tile 2d 2d 03AUG22 04AUG22

1730 Final Painting 2d 2d 05AUG22 08AUG22

1740 Flooring 5d 5d 09AUG22 15AUG22

1750 Doors & Hardware 2d 2d 16AUG22 17AUG22

1760 Casework Installation 3d 3d 18AUG22 22AUG22

1770 Head Wall Units 5d 5d 23AUG22 29AUG22

Level 02 - Virtual Simulation Lab 235
1780 Demolition 2d 2d 30MAY22 31MAY22

1790 Wall Patching 3d 3d 01JUN22 03JUN22

1800 MEP Rough-in 5d 5d 06JUN22 10JUN22

1810 Ceiling 2d 2d 13JUN22 14JUN22

1820 Window Film 1d 1d 15JUN22 15JUN22

1830 Painting 2d 2d 15JUN22 16JUN22

1840 Flooring 3d 3d 17JUN22 21JUN22

Level 02 - Nursing Lab 248
1850 Demolition 2d 2d 01JUN22 02JUN22

1860 Wall Framing 2d 2d 03JUN22 06JUN22

1870 MEP Rough-ins 3d 3d 07JUN22 09JUN22

1880 Light Fixtures 2d 2d 10JUN22 13JUN22

1890 Painting 2d 2d 14JUN22 15JUN22

1900 Doors & Hardware 1d 1d 16JUN22 16JUN22

1910 Flooring 1d 1d 17JUN22 17JUN22

Level 02 - Debrief Room 222

Floor & Ceiling Protection

MEP Demolition

Walls, Ceiling, & Flooring Demolition

Wall Framing

Electrical & Plumbing Rough-in

Hang, Tape & Finish Drywall

Prime & 1st Coat

Above Ceiling Rough-in

Ceiling Grid

Electrical Ceiling Trim out

HVAC Trim out

Fire Sprinkler Trim out

Ceiling Tile

Final Painting

Flooring

Doors & Hardware

Casework Installation

Head Wall Units

Demolition

Wall Patching

MEP Rough-in

Ceiling

Window Film

Painting

Flooring

Demolition

Wall Framing

MEP Rough-ins

Light Fixtures

Painting

Doors & Hardware

Flooring

Start date 20JAN22

Finish date 06DEC22

Data date 27JAN22

Run date 28JAN22

Page number 3A
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Progress bar
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Finish milestone point



Act
ID

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

JAN

2022

FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

1920 Demolition 1d 1d 07JUN22 07JUN22

1930 MEP Rough-ins 5d 5d 08JUN22 14JUN22

1940 Ceiling Grid 1d 1d 15JUN22 15JUN22

1950 Light Fixtures & Grilles 3d 3d 16JUN22 20JUN22

1960 Ceiling Tile 1d 1d 21JUN22 21JUN22

1970 Flooring 3d 3d 22JUN22 24JUN22

Closeout

1980 Substantial Completion 0 0 01NOV22

1990 Punch List 20d 20d 02NOV22 29NOV22

2000 Closeouts 25d 25d 02NOV22 06DEC22

2010 Final Completion 0 0 29NOV22

Demolition

MEP Rough-ins

Ceiling Grid

Light Fixtures & Grilles

Ceiling Tile

Flooring

Substantial Completion

Punch List

Closeouts

Final Completion

Start date 20JAN22

Finish date 06DEC22

Data date 27JAN22

Run date 28JAN22

Page number 4A
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Early bar

Progress bar
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Summary bar

Start milestone point

Finish milestone point



TCC Ghazvini Center Nursing Simulation Renovation Section 5 
Tallahassee, FL List of Documents 

Allstate Construction, Inc. page 1 of 7 

SECTION 5 – LIST OF DOCUMENTS 

March 2, 2022 

1. Addendum 1 dated February 8, 2022, prepared by Fitzgerald Collaborative Group, LLC.

2. Drawings prepared by Fitzgerald Collaborative Group, LLC as referenced below.

# Description Date 

General 

G0.0.0 Cover Page & Drawing Index 01-26-2022

G0.0.1 Building Code Information 01-26-2022

G0.0.2 Notes, Symbols, & Abbreviations 01-26-2022

G0.0.3 ADA Clearances 01-26-2022

G0.0.4 Partition Types 01-26-2022

G1.0.0 Life Safety Plan – First Floor 01-26-2022

G2.0.0 Life Safety Plan – Second Floor 01-26-2022

Architectural 

A1.0.1 Overall Demolition Plan – First Floor 01-26-2022

A1.0.2 Overall Demolition Plan – Second Floor 01-26-2022

A1.1.1 Enlarged Demolition Plans 01-26-2022

A1.2.1 Demo Ceiling Plan – First Floor 01-26-2022

A1.2.2 Demo Ceiling Plan – Second Floor 01-26-2022

A2.0.1 Overall Floor Plan – First Floor 01-26-2022

A2.0.2 Overall Floor Plan – Second Floor 01-26-2022

A2.1.1 Enlarged Floor Plans – First Floor 01-26-2022

A2.1.2 Enlarged Floor Plans – Second Floor 02-28-2022

A2.1.3 Enlarged Floor Plans – Second Floor 02-28-2022

A2.1.4 EMS Lab – Kit of Parts 01-26-2022

A2.1.5 EMS Lab – Enlarged Floor Plan 01-26-2022

A3.0.1 DIRTT Preliminary Shop Drawings – Plan View and Details 01-25-2022

A3.0.2 DIRTT Preliminary Shop Drawings – Plan View and Details 01-25-2022

A3.1.1 DIRTT Preliminary Shop Drawings – Elevations 01-25-2022

A3.1.2 DIRTT Preliminary Shop Drawings – Elevations 01-25-2022

A3.1.3 DIRTT Preliminary Shop Drawings – Elevations 01-25-2022

A3.1.4 DIRTT Preliminary Shop Drawings – Elevations 01-25-2022

A3.1.5 DIRTT Preliminary Shop Drawings – Elevations 01-25-2022

A3.2.1 DIRTT Preliminary Shop Drawings – Elevations 01-25-2022

A4.1.1 Enlarged Building Sections 01-26-2022



TCC Ghazvini Center Nursing Simulation Renovation Section 5 
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A5.0.1 Interior Elevations 01-26-2022

A5.0.2 Interior Elevations 02-28-2022

A5.0.3 Interior & Exterior Elevations 01-26-2022

A6.0.1 Overall Reflected Ceiling Plan – First Floor 01-26-2022

A6.0.2 Overall Reflected Ceiling Plan – Second Floor 01-26-2022

A6.1.1 Enlarged Ceiling Plans – First Floor 01-26-2022

A6.1.2 Enlarged Ceiling Plans – Second Floor 01-26-2022

A6.1.3 Enlarged Ceiling Plans – Second Floor 01-26-2022

A7.0.1 Schedules 02-28-2022

A7.0.2 Door & Window Types and Details 01-26-2022

A7.0.3 Millwork Plan & Details 01-26-2022

A7.0.4 Details 02-28-2022

A8.0.1 Overall Finish Plan – First Floor 02-28-2022

A8.0.2 Overall Finish Plan – Second Floor 02-28-2022

A8.1.1 Enlarged Finish Plans 02-28-2022

A8.1.2 Enlarged Finish Plans 02-28-2022

Structural 

S1.1 Framing Plan, Details & General Notes 01-26-2022

S2.1 Ceiling Framing Plan & Details 01-26-2022

Mechanical 

M0.0.1 General notes and Legends 01-26-2022

M0.0.2 Schedules 01-26-2022

M1.0.1 Overall Demolition Plan – First Floor 01-26-2022

M1.0.2 Overall Demolition Plan – Second Floor 01-26-2022

M2.0.1 Overall Floor Plan – First Floor 01-26-2022

M2.0.2 Overall Floor Plan – Second Floor 01-26-2022

M2.1.1 Enlarged Floor Plans – First Floor 01-26-2022

M2.1.2 Enlarged Floor Plans – Second Floor 01-26-2022

M2.1.3 Enlarged Floor Plans – Second Floor 01-26-2022

M5.0.1 Details 01-26-2022

Instrumentation & Control 

IC0.0.1 General Notes and Legends 01-26-2022

IC0.1.1 Controls 01-26-2022

Plumbing 

P0.0.1 General notes and Legends 01-26-2022

P1.0.1 Overall Demolition Plan – First Floor 01-26-2022

P1.0.2 Overall Demolition Plan – Second Floor 01-26-2022

P2.0.1 Overall Floor Plan – First Floor 01-26-2022
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P2.0.2 Overall Floor Plan – Second Floor 01-26-2022

P3.0.1 Enlarged Plans 01-26-2022

P3.0.2 Plumbing Risers 01-26-2022

P5.0.1 Details 01-26-2022

Fire Protection 

F0.0.1 General Notes and Legends 01-26-2022

F1.0.1 Overall Demolition Plan – First Floor 01-26-2022

F1.0.2 Overall Demolition Plan – Second Floor 01-26-2022

F2.0.1 Overall Floor Plan – First Floor 01-26-2022

F2.0.2 Overall Floor Plan – Second Floor 01-26-2022

F2.1.1 Enlarged Floor Plans – First Floor 01-26-2022

F2.1.2 Enlarged Floor Plans – Second Floor 01-26-2022

F2.1.3 Enlarged Floor Plans – Second Floor 01-26-2022

F5.0.1 Details 01-26-2022

Electrical 

E0.0.1 General Notes and Legends 01-26-2022

E0.0.2 Schedules 01-26-2022

E1.0.1 Overall Demolition Plan – First Floor – Lighting 01-26-2022

E1.0.2 Overall Demolition Plan – Second Floor – Lighting 01-26-2022

E1.1.1 Overall Demolition Plan – First Floor – Power 01-26-2022

E1.1.2 Overall Demolition Plan – Second Floor – Power 01-26-2022

E2.0.1 Overall Floor Plan – First Floor – Lighting 01-26-2022

E2.0.2 Overall Floor Plan – Second Floor – Lighting 01-26-2022

E2.1.1 Overall Floor Plan – First Floor - Power 01-26-2022

E2.1.2 Overall Floor Plan – Second Floor - Power 01-26-2022

E3.0.1 Riser Diagram and Panel Schedules 01-26-2022

E5.0.1 Details 01-26-2022

Telecommunications 

T0.0.1 General Notes and Legends 01-26-2022

T1.0.1 Overall Demolition Plan – First Floor – Telecom 01-26-2022

T1.0.2 Overall Demolition Plan – Second Floor - Telecom 01-26-2022

T2.0.1 Overall Floor Plan – First Floor – Telecom 01-26-2022

T2.0.2 Overall Floor Plan – Second Floor – Telecom 01-26-2022

T3.0.1 Communication and Audio Visual Diagrams 01-26-2022
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3. Specifications prepared by Fitzgerald Collaborative Group, LLC as referenced below.

# Description Date 

Division 00 – Procurement and Contracting 
Requirements 

00 00 00 Cover Page 01-26-2022

00 00 10 Table of Contents 01-26-2022

00 00 11 Certification Page 01-26-2022

00 01 10 TCC Procurement and Contracting Requirements 01-26-2022

Division 01 – General Requirements 

01 10 00 Summary 01-26-2022

01 25 00 Substitution Procedures 01-26-2022

01 26 00 Contract Modification Procedures 01-26-2022

01 29 00 Payment Procedures 01-26-2022

01 31 00 Project management and Coordination 01-26-2022

01 32 00 Construction Progress Documentation 01-26-2022

01 33 00 Submittal Procedures 01-26-2022

01 40 00 Quality Requirements 01-26-2022

01 42 00 References 01-26-2022

01 50 00 Temporary Facilities and Controls 01-26-2022

01 60 00 Product Requirements 01-26-2022

01 73 00 Execution 01-26-2022

01 74 19 Construction Waste Management 01-26-2022

01 77 00 Closeout Procedures 01-26-2022

01 78 23 Operation and Maintenance Data 01-26-2022

01 78 39 Project Record Documents 01-26-2022

01 79 00 Demonstration and Training 01-26-2022

Division 02 – Existing Conditions 

02 41 19 Selective Demolition 01-26-2022

Division 03 – Concrete 

03 30 00 Cast-In-Place Concrete 01-26-2022

03 35 46 Concrete Sealer 01-26-2022

Division 04 – Masonry 

04 20 00 Unit Masonry 01-26-2022

04 22 00 Concrete Unit Masonry 01-26-2022

Division 05 – Metals 

05 12 00 Structural Framing 01-26-2022

05 31 00 Steel Decking 01-26-2022

05 40 00 Cold Form Metal Framing 01-26-2022
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Division 06 – Wood, Plastics, and Composites 

06 10 53 Miscellaneous Rough Carpentry 01-26-2022

06 40 00 Akupanel 3x1 Cut Sheet 02-28-2022

06 41 16 Plastic Laminate-Clad Architectural Cabinets 01-26-2022

Division 07 – Thermal and Moisture Protection 

07 21 00 Thermal Insulation 01-26-2022

07 27 26 Fluid-Applied Membrane Air Barrier 01-26-2022

07 84 13 Penetration Firestopping 01-26-2022

07 84 43 Joint Firestopping 01-26-2022

07 92 00 Joint Sealants 01-26-2022

Division 08 – Openings 

08 11 13 Hollow Metal Doors and Frames 01-26-2022

08 14 16 Flush Wood Doors 01-26-2022

08 41 13 Aluminum Entrances and Storefronts 01-26-2022

08 42 43 ICU/CCU Entrances 01-26-2022

08 71 00 Door Hardware 01-26-2022

08 80 00 Glazing 01-26-2022

Division 09 – Finishes 

09 22 16 Non-Structural Metal Framing 01-26-2022

09 29 00 Gypsum Board 01-26-2022

09 51 23 Acoustical Ceiling Panels 01-26-2022

09 65 00 Resilient Tile Flooring 01-26-2022

09 65 13 Resilient Base and Accessories 01-26-2022

09 68 13 Carpet Tile 01-26-2022

09 91 23 Painting 01-26-2022

Division 10 - Specialties 

10 11 00 Visual Display units 01-26-2022

10 14 00 Dimensional letter Signage 01-26-2022

10 21 23 Cubicle Curtains and Track 01-26-2022

10 22 00 Demountable Partitions 01-26-2022

10 26 00 Wall and Door Protection 01-26-2022

Division 12 – Furnishings 

12 24 13 Roller Window Shades 01-26-2022

12 36 23.16 Plastic-Laminate-Clad Countertops 01-26-2022

Division 21 – Fire Suppression 

21 01 00 General Provisions for Fire Suppression 01-26-2022

21 05 17 Sleeves and Sleeve Seals for Fire Suppression Piping 01-26-2022

21 05 18 Escutcheons for Fire Suppression Piping 01-26-2022
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21 05 23 General-Duty Valves for Fire Protection Piping 01-26-2022

21 05 29 Hangers and Supports for Fire Suppression Piping 01-26-2022

21 13 13 Wet-Pipe Sprinkler Systems 01-26-2022

Division 22 – Plumbing 

22 01 00 General Provisions for Plumbing 01-26-2022

22 05 17 Sleeves and Sleeve Seals for Plumbing Piping 01-26-2022

22 05 18 Escutcheons for Plumbing Piping 01-26-2022

22 05 23.12 Ball Valves for Plumbing Piping 01-26-2022

22 05 23.14 Check Valves for Plumbing Piping 01-26-2022

22 05 29 Hangers and Supports for Plumbing Piping and Equipment 01-26-2022

22 05 53 Identification for Plumbing Piping and Equipment 01-26-2022

22 07 19.11 Insulation for Domestic Cold-Water Piping 01-26-2022

22 07 19.12 Insulation for Domestic Hot-Water Piping 01-26-2022

22 11 16 Domestic Water Piping 01-26-2022

22 13 16 Sanitary Waste and Vent Piping 01-26-2022

22 13 19 Sanitary Waste Piping Specialties 01-26-2022

22 61 13 
Compressed Air Piping for Laboratory and Healthcare 
Facilities 

01-26-2022

22 62 13 Vacuum Piping for Laboratory and Healthcare Facilities 01-26-2022

22 63 13 Gas Piping for Laboratory and Healthcare Facilities 01-26-2022

22 64 00 Medical Gas Alarms 01-26-2022

Division 23 – Heating, Ventilating, and Air Conditioning 

23 01 00 General Provisions for HVAC 01-26-2022

23 05 16 Expansion Fittings and Loops for HVAC Piping 01-26-2022

23 05 17 Sleeves and Sleeve Seals for HVAC Piping 01-26-2022

23 05 18 Escutcheons for HVAC Piping 01-26-2022

23 05 19 Meters and Gages for HVAC Piping 01-26-2022

23 05 23.12 Ball Valves for HVAC Piping 01-26-2022

23 05 29 Hangers and Supports for HVAC Piping and Equipment 01-26-2022

23 05 48.13 Vibration Controls for HVAC 01-26-2022

23 05 53 Identification for HVAC Piping and Equipment 01-26-2022

23 05 93 Testing, Adjusting, and Balancing for HVAC 01-26-2022

23 07 13.11 Insulation for Indoor General HVAC Ducts 01-26-2022

23 07 19.14 Insulation for Heating Hot Water Piping 01-26-2022

23 21 13 Hydronic Piping 01-26-2022

23 21 16 Hydronic Piping Specialties 01-26-2022

23 31 13.11 Metal Ducts for General HVAC 01-26-2022

23 33 00 Air Duct Accessories 01-26-2022
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23 33 46 Flexible Ducts 01-26-2022

23 36 00 Air Terminal Unites 01-26-2022

23 37 13.13 Air Diffusers 01-26-2022

13 37 13.23 Registers and Grilles 01-26-2022

Division 25 – Integrated Automation 

25 01 00 General Provisions for Instrumentation and Control 01-26-2022

25 05 28 Pathways for Control Systems 01-26-2022

25 05 29 Hangers and Supports for Control Systems 01-26-2022

25 09 10 Integration with Existing DDC System 01-26-2022

Division 26 – Electrical 

26 01 00 General Provisions for Electrical 01-26-2022

26 05 19 Low-Voltage Electrical Power Conductors and Cables 01-26-2022

26 05 23 Control-Voltage Electrical Power Cables 01-26-2022

 26 05 26 Grounding and Bonding for Electrical Systems 01-26-2022

26 05 29 Hangers and Supports for Electrical Systems 01-26-2022

26 05 33 Raceways and Boxes for Electrical Systems 01-26-2022

26 05 44 Sleeves and Sleeve Seals for Raceways and Cabling 01-26-2022

26 05 53 Identification for Electrical Systems 01-26-2022

26 09 23 Lighting Control Devices 01-26-2022

26 27 26 Wiring Devises 01-26-2022

26 28 16 Enclosed Switches and Circuit Breakers 01-26-2022

26 46 21.12 Integration with Existing Addressable fire Alarm Systems 01-26-2022

26 51 19 LED Interior Lighting 01-26-2022

Division 27 – Communications 

27 01 00 General provisions for Communications 01-26-2022

27 05 26 Grounding and Bonding for Communications Systems 01-26-2022

27 05 28 Pathways for Communications Systems 01-26-2022

27 05 53 Identification for Communications Systems 01-26-2022

27 15 13 Communications Copper Horizontal Cabling 01-26-2022
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SECTION 6 – BID TABULATIONS

March 2, 2022 

Subcontractor Bid Tabulations are attached. 
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SECTION 7 – ADVERTISEMENT & SOLICITATION 

March 2, 2022 

 
 
 

The following are attached as they relate to advertisement and solicitation of subcontractor bids: 
 

• Legal Advertisement.  This is a receipt for the legal ad that ran in the Tallahassee Democrat 

on January 24, January 31 and February 7, 2022.  A signed affidavit will be forwarded as 

soon as it’s received from the Tallahassee Democrat. 

 

• Bidders List.  This is a summary of all companies invited to bid on the project. 

 

• Communications Log.  This is a print-out showing a summary of communications that were 

sent to companies on the bidders list during the bid period.  For each of these 

communications there were hundreds of emails/faxes sent.  Also attached is a detailed 

communication log for the initial invitation to bid that was sent. 

 

• No-Bid Letter.  One no-bid letter from Keith Lawson Company.  They were supposed to bid 

and had to pull out at the last minute due to unforeseen circumstances. 

 



Classified Ad Receipt

(For Info Only - NOT A BILL)

Customer:

TALLAHASSEE FL 32303

  USA

5718 TOWER RDAddress: InvoicePymt Method

0005099648Ad No.: 
ALLSTATE CONSTRUCTION INC

$450.38Net Amt:

8505141006Tel:

01/24/22, 01/31/22, 02/07/22Run Dates:

Run Times:  3

Text of Ad: 

No. of Affidavits:  1




