
444 Appleyard Drive 

Tallahassee, Florida 32304-2895 

 850.2016200  www.tcc.fl.edu 

 

October 17, 2022 

M  E  M  O  R  A  N  D  U  M 

TO: Jim Murdaugh, Ph.D. 
President 

FROM: Barbara Wills, Ph.D.                                                                                                                    
Vice President for Administrative Services and Chief Business Officer 

 ______________________ 

SUBJECT: Architect Invoices 

 

 
Item Description 
This item requests that the Board approve the architect invoices submitted for the month of 
September 2022.  
 
Overview and Background 
The College is now under contract with five architectural firms; Architects | Lewis + Whitlock 
PA, BKJ, Inc. Architecture, Clemons, Rutherford & Associates, Inc., DAG Architects Inc., and 
Fitzgerald Collaborative Group, LLC to provide architectural and engineering services for 
projects at all sites and counties. To ensure quality, the five firms will be assigned projects on 
a rotational basis with standardized hourly fees. 
 
Architects I Lewis + Whitlock, PA - $0.00 
BKJ, Inc. Architecture - $40,263.68 
Clemons, Rutherford & Associates, Inc. - $145,010.00 
DAG Architects, Inc. - $0.00 
Fitzgerald Collaborative Group, LLC - $0.00 
 
Past Actions by the Board 
The Board last authorized architect invoices at the September 19, 2022 meeting. 
 
Funding/ Financial Implications  
Funds for minor projects and Master Plans are available from the Capital Improvement fees. 
 
Recommended Action 
Authorize payment of architectural invoices as presented. 
 

 



INVOICE NO. 9

TO:  Tallahassee Community College Page:   1   of   1   Pages

        ATTN: Accounts Payable

        444 Appleyard Drive TCC Purchase Order No.:   PO‐014007

        Tallahassee, Florida 32304‐2895

Project Name:        

FROM:  BKJ Inc. Architecture

              1621 Physicians Drive

              Tallahassee, Florida 32308 Date: 9/26/22

LESS

PERCENT PREVIOUSLY AMOUNT DUE

SERVICE TOTAL FEE COMPLETE AMOUNT DUE BILLED THIS INVOICE

BASIC SERVICES

Phase 3‐ Advanced Schematic Design 12,955.00$      100% 12,955.00$     12,955.00$      ‐$                       

Phase 4‐ Design Development 47,520.00$      100% 47,520.00$     47,520.00$      ‐$                       

Phase 5‐ 50% Construction Documents 38,020.00$      100% 38,020.00$     38,020.00$      ‐$                       

Phase 6‐ 100% Construction Documents 44,260.00$      100% 44,260.00$     44,260.00$      ‐$                       

Phase 7‐ Permitting/Bid 13,905.00$      100% 13,905.00$     13,905.00$      ‐$                       

Phase 8‐ Construction Administration 32,460.00$      55% 17,853.00$     12,334.80$      5,518.20$             

Reimbursable Expenses 250.00$            100% 250.00$           250.00$            ‐$                       

ADDITIONAL SERVICES

Energy Forms (required) 800.00$            100% 800.00$           800.00$            ‐$                       

Existing Conditions Drawings (required) 3,300.00$        100% 3,300.00$       3,300.00$        ‐$                       

Commissioning‐ Lighting (required) 3,000.00$        0% ‐$                 ‐$                  ‐$                       

Commissioning‐ Mechanical (TBD) 5,000.00$        0% ‐$                 ‐$                  ‐$                       

Record Drawings (optional) 1,500.00$        0% ‐$                 ‐$                  ‐$                       

ADDITIONAL SERVICES No. 1

Pre‐Tab Services 10,505.00$     100% 10,505.00$     10,505.00$      ‐$                       

ADDITIONAL SERVICES No. 2

IT/ AV/ Security 20,330.00$     100% 20,330.00$     20,330.00$      ‐$                       

ADDITIONAL SERVICES No. 3

2nd Floor additional scope of work 8,930.00$       100% 8,930.00$       8,930.00$        ‐$                       

ADDITIONAL SERVICES No. 4

Graphics and Wayfinding 5,737.50$       100% 5,737.50$       5,737.50$        ‐$                       

ADDITIONAL SERVICES No. 5

Stair Design 6,965.00$       100% 6,965.00$       6,965.00$        ‐$                       

ADDITIONAL SERVICES No. 6

Renderings & Construction Boards 3,695.00$       100% 3,695.00$       3,695.00$        ‐$                       

Student Union (SU‐ bldg #35)                                       

Lobby/1st Floor Renovations

THE PRESENT STATUS OF THE ACCOUNT IS AS FOLLOWS:
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GRAND TOTALS 259,132.50$   235,025.50$   229,507.30$    5,518.20$             

$5,518.20

Please remit payment to the following address:

BKJ, Inc. Architecture

1621 Physicians Drive

Tallahassee, FL 32308

CERTIFIED TRUE AND CORRECT BY:

(Signature of Principal)          (Typed Name and Title)

  Total due Architect/Engineer

Thank you for your business. Please do not hesitate to call me if you have any questions. We appreciate the opportunity to 

provide architectural services to your organization. 

Bonnie Davenport AIA, President
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Tallahassee Community College
444 Appleyard Drive
Tallahassee, FL 32304
United States of America
Federal ID: 59-1141270
Tax Exemption ID: 85-80-125307-72C8

Change Order

Purchase Order Number PO-014007 - 5

Purchase Order Date 07/09/2021

Payment Terms Net 30

Requestor Cindy Wommack

Phone Number (850) 201-6200
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Purchasing & General Services Director

Supplier:

BKJ, Inc.
1621 Physicians Drive
Tallahassee, FL 32308
United States of America

Ship To:

Tallahassee Community College
444 Appleyard Drive
Tallahassee, FL 32304
United States of America

Comments:

Student Union (SU - bldg#35) Lobby/1ST Floor Renovations – 
Architect & Engineering Professional Service Fees
Contact: Don.Herr@tcc.fl.edu  , 850-201-6168

Change Order#1 - Increasing PO by $30,835.00 for Additional 
Services #1 & #2. 
New PO total is $233,805.00.

Change Order#2 - Increasing PO by $8,930.00 for Additional 
Services #3. 
New PO total is $242,735.00

Change Order#3 - Increasing PO by $5,737.50 for Additional 
Services #4. 
New PO total is $248,472.50

Change Order#4 - Increasing PO by $6,965.50 for Additional 
Services #5. 
New PO total is $255,437.50

Change Order#5 - Increasing PO by $3,695.00 for Additional 
Services #6. 
New PO total is $259,132.50

Bill To:

Tallahassee Community College
ATTN:  Accounts Payable
444 Appleyard Drive
Tallahassee, FL 32304-2895
United States of America
(850) 201-8525

Currency Total Lines Amount Total Tax Amount Total PO Amount
USD 259,132.50 0.00 259,132.50



Tallahassee Community College
444 Appleyard Drive
Tallahassee, FL 32304
United States of America
Federal ID: 59-1141270
Tax Exemption ID: 85-80-125307-72C8

Change Order

Purchase Order Number PO-014007 - 5

Purchase Order Date 07/09/2021

Payment Terms Net 30

Requestor Cindy Wommack

Phone Number (850) 201-6200
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Service Lines

Line Number Item Name Description Start Date End Date Due Date Amount

1  For the full architectural/
engineering (A/E) services 
from advanced schematic 
design through construction 
administration services 
for the proposed renovation 
to a portion of the 1st floor/
Lobby in the existing 
Student Union building#35. 
The scope of work for the 
subject project includes 
developing the previously 
approved preliminary 
schematic design through 
advanced schematic 
design, design 
development, construction 
documents, permit 
submittal and construction 
administration services. 
Specifics per attached 
proposal dated June 29, 
2021.  
**REF: TCC RFQ 2020-02 
Recommendation for 
Architectural Services; 
Approved at 2/17/20 BOT 
Meeting**

   259,132.50

Messages
Tallahassee Community College does not discriminate against any person on the basis of age, color, disability, ethnicity, gender identity, genetic information, 
marital status, national origin, pregnancy, race, religion, sex, sexual orientation, or veteran status in its programs and activities

VERIFICATION OF EMPLOYMENT: In accordance with State of Florida Office of the Governor Executive Order Number 11-02, the firm shall utilize the U.S. 
Department of Homeland Security’s E-Verify system to verify the employment eligibility of all persons employed during the contract term by the firm to perform 
employment duties within Florida and all persons (including sub-consultants) assigned by the firm to perform work pursuant to the contract with Tallahassee 
Community College.

Please send all Invoices to Accounts Payable -  "AcctPay@tcc.fl.edu"
To ensure timely payments, TCC requires the College's purchase order number to be included on all invoices submitted for payment.

Any questions related to payment of supplier invoices should be directed to the TCC Accounts Payable Office at (850) 201-8565.



INVOICE NO. 2

TO:  Tallahassee Community College Page:   1   of   1   Pages

        ATTN: Accounts Payable

        444 Appleyard Drive TCC Purchase Order No.:   PO‐015754

        Tallahassee, Florida 32304‐2895

Project Name:        

FROM:  BKJ Inc. Architecture

              1621 Physicians Drive

              Tallahassee, Florida 32308 Date: 9/26/22

LESS

PERCENT PREVIOUSLY AMOUNT DUE

SERVICE TOTAL FEE COMPLETE AMOUNT DUE BILLED THIS INVOICE

BASEBALL FIELD HOUSE ‐ BLDG 140

Phase 1‐ Existing Conditions Drawings 2,005.00$       100% 2,005.00$       2,005.00$        ‐$                       

Phase 2‐ Construction Documents 5,755.00$       100% 5,755.00$       ‐$                  5,755.00$             

Phase 3‐ Permitting/Bid 1,060.00$       0% ‐$                 ‐$                  ‐$                       

Phase 4‐ Limited Construction Administration 2,025.00$       0% ‐$                 ‐$                  ‐$                       

Reimbursable Expenses 75.00$             0% ‐$                 ‐$                  ‐$                       

ECOMONIC WORKFORCE DEV. (EWD) ‐ BLDG 38

Phase 1‐ Existing Conditions Drawings 1,765.00$        100% 1,765.00$       1,765.00$        ‐$                       

Phase 2‐ Construction Documents 4,275.00$        100% 4,275.00$       ‐$                  4,275.00$             

Phase 3‐ Permitting/Bid 915.00$           0% ‐$                 ‐$                  ‐$                       

Phase 4‐ Limited Construction Administration 1,795.00$       0% ‐$                 ‐$                  ‐$                       

Reimbursable Expenses 75.00$             92% 68.80$             68.80$              ‐$                       

MAIL ROOM (MR) ‐ BLDG 57

Phase 1‐ Existing Conditions Drawings 1,065.00$        100% 1,065.00$       1,065.00$        ‐$                       

Phase 2‐ Construction Documents 1,750.00$        100% 1,750.00$       ‐$                  1,750.00$             

Phase 3‐ Permitting/Bid 625.00$            0% ‐$                 ‐$                  ‐$                       

Reimbursable Expenses 50.00$              0% ‐$                 ‐$                  ‐$                       

RYDER TRUCK DRIVING SCHOOL ‐ BLDG 31

Phase 1‐ Existing Conditions Drawings 2,005.00$       100% 2,005.00$       2,005.00$        ‐$                       

Phase 2‐ Schematic Design 2,585.00$       100% 2,585.00$       1,292.50$        1,292.50$             

Phase 3‐ Construction Documents 5,400.00$       100% 5,400.00$       ‐$                  5,400.00$             

Phase 4‐ Permitting/Bid 1,310.00$       0% ‐$                 ‐$                  ‐$                       

Phase 5‐ Limited Construction Administration 2,025.00$       0% ‐$                 ‐$                  ‐$                       

Reimbursable Expenses 75.00$             0% 15.48$             ‐$                  15.48$                  

SUPPORT SERVICES (SS) ‐ BLDG 17

Phase 1‐ Existing Conditions Drawings 2,610.00$       100% 2,610.00$       2,610.00$        ‐$                       

Phase 2‐ Schematic Design 3,915.00$       100% 3,915.00$       1,957.50$        1,957.50$             

Phase 3‐ Construction Documents 7,820.00$       100% 7,820.00$       ‐$                  7,820.00$             

Phase 4‐ Permitting/Bid 1,435.00$       0% ‐$                 ‐$                  ‐$                       

Phase 5‐ Limited Construction Administration 2,920.00$       0% ‐$                 ‐$                  ‐$                       

Reimbursable Expenses 100.00$           0% ‐$                 ‐$                  ‐$                       

MEP Engineering 8,100.00$       80% 6,480.00$       ‐$                  6,480.00$             

GRAND TOTALS 63,535.00$        47,514.28$      12,768.80$      34,745.48$           

$34,745.48

ADA Restroom Improvements

Bldgs 20, 38, 57, 31 & 17

THE PRESENT STATUS OF THE ACCOUNT IS AS FOLLOWS:

  Total due Architect/Engineer
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Please remit payment to the following address:

BKJ, Inc. Architecture

1621 Physicians Drive

Tallahassee, FL 32308

CERTIFIED TRUE AND CORRECT BY:

(Signature of Principal)          (Typed Name and Title)

Thank you for your business. Please do not hesitate to call me if you have any questions. We appreciate the opportunity to provide 

architectural services to your organization. 

Bonnie Davenport AIA, President

Page 2 of 2





Tallahassee Community College
444 Appleyard Drive
Tallahassee, FL 32304
United States of America
Federal ID: 59-1141270
Tax Exemption ID: 85-80-125307-72C8

Purchase Order

Purchase Order Number PO-015754

Purchase Order Date 07/08/2022

Payment Terms Net 30

Requestor Jenny Shuler

Phone Number (850) 201-6200
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Director of Procurement and Auxiliary Services

Supplier:

BKJ, Inc.
1621 Physicians Drive
Tallahassee, FL 32308
United States of America

Ship To:

Tallahassee Community College
444 Appleyard Drive
Tallahassee, FL 32304
United States of America

Comments:

PJ-0399 CIF ADA Improvements - ADA Restroom 
Improvements - Bldgs 20, 38, 57, 31 & 17
Contact: Trey.Kimbrel@tcc.fl.edu

Bill To:

Tallahassee Community College
ATTN:  Accounts Payable
444 Appleyard Drive
Tallahassee, FL 32304-2895
United States of America
(850) 201-8525

Currency Total Lines Amount Total Tax Amount Total PO Amount
USD 63,535.00 0.00 63,535.00



Tallahassee Community College
444 Appleyard Drive
Tallahassee, FL 32304
United States of America
Federal ID: 59-1141270
Tax Exemption ID: 85-80-125307-72C8

Purchase Order

Purchase Order Number PO-015754

Purchase Order Date 07/08/2022

Payment Terms Net 30

Requestor Jenny Shuler

Phone Number (850) 201-6200
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Service Lines

Line Number Item Name Description Start Date End Date Due Date Amount

1  Professional Architectural 
and Engineering services 
for the requested ADA 
Restroom Improvements in 
five (5) buildings located on 
Tallahassee Community 
College’s Site 1  Main 
Campus at 444 Appleyard 
Drive in Tallahassee, 
Florida. Buildings include: 
Baseball Field house 
Bldg#20, Workforce 
Development Bldg#38, 
Mailroom Bldg#57, 
Transportation Terminal 
(Former Ryder) Bldg#31, 
and Support Services 
Bldg#17. Specifics per 
attached proposal dated 
June 9, 2022.
**REF: TCC RFQ 2020-02 
Recommendation for 
Architectural Services; 
Approved at 2/17/20 BOT 
Meeting**

   63,535.00

Messages
Tallahassee Community College does not discriminate against any person on the basis of age, color, disability, ethnicity, gender identity, genetic information, 
marital status, national origin, pregnancy, race, religion, sex, sexual orientation, or veteran status in its programs and activities

VERIFICATION OF EMPLOYMENT: In accordance with State of Florida Office of the Governor Executive Order Number 11-02, the firm shall utilize the U.S. 
Department of Homeland Security’s E-Verify system to verify the employment eligibility of all persons employed during the contract term by the firm to perform 
employment duties within Florida and all persons (including sub-consultants) assigned by the firm to perform work pursuant to the contract with Tallahassee 
Community College.

Please send all Invoices to Accounts Payable -  "AcctPay@tcc.fl.edu"
To ensure timely payments, TCC requires the College's purchase order number to be included on all invoices submitted for payment.

Any questions related to payment of supplier invoices should be directed to the TCC Accounts Payable Office at (850) 201-8565.






